
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/08/2013

ESTIMATE SUMMARY 09:18:41

CONTID: C19303         ESTIMATE NO: 0006 PROG 2005

PCN: 19303-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD CANYON PCCP PHASE 4 PERCENT TIME:

PROJECT NO: IM 0702-330                   

I-70 GLENWOOD CANYON PCCP PHASE 4

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 08/08/2013 DATE TIME STARTED 03/25/2013

P. O. BOX 4356 DATE LET 01/17/2013 DATE WORK BEGAN 03/25/2013

 DATE AWARDED 01/24/2013 DATE TIME STOPPED 06/19/2013

 DATE CONTRACT EXECUTED 02/04/2013 DATE ACCEPTED 06/19/2013

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 03/25/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,393,711.13 PARTICIPATING $ $ 15,983.70

AWARD PROJECT AMT: 6,977,903.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.51

CALENDAR DAYS

CALENDAR DAYS

100.00%

-0.01

15,983.70

15,983.70

15,983.70

$

$

$

$

7,393,711.14

0.00

7,393,711.14

0.00

7,393,711.14

-104,668.56

0.00

7,289,042.58

0.00

AMOUNT DUE 7,289,042.58 15,983.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,983.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

78.5 TIME ALLOW: 94

ORIG TIME ALLOW: 94
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0200 I-70 Mainline 

0005 *Removal of Asphalt Mat (Planing) 92,796.000

0.000

202-00240  
 

92,796.000

SY  

7.10000 658,851.6092,796.000

0.00

0010 *Removal of Pavement Marking 21,409.000

0.000

202-00250  
 

21,409.000

SF  

1.30000 27,831.7021,409.000

0.00

0015 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000

EACH

793.00000 0.000.000

0.00

0020 Removal of Guardrail Type 7 110.000

0.000

202-01170  
 

110.000

LF  

2.10000 231.00110.000

0.00

0025 Unclassified Excavation 12,406.000

0.000

203-00000  
 

12,406.000

CY  

10.60000 131,503.6012,406.000

0.00

0030 Muck Excavation 62.000

0.000

203-00100  
 

62.000

CY  

25.10000 1,556.2062.000

0.00

0035 Rolling 0.000

0.000

203-01140  
 

0.000

HOUR

79.30000 0.000.000

0.00

0040 Blading 3.000

0.000

203-01500  
 

3.000

HOUR

107.00000 321.003.000

0.00

0045 Truck (Dump) 3.000

0.000

203-01582  
 

3.000

HOUR

151.00000 453.003.000

0.00

0050 Combination Loader 9.000

0.000

203-01594  
 

9.000

HOUR

79.30000 713.709.000

0.00

0055 Sweeping (With Pickup Broom) 26.000

0.000

203-01622  
 

26.000

HOUR

154.00000 4,004.0026.000

0.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0200 I-70 Mainline 

0060 Laborer 190.500

0.000

203-02330  
 

190.500

HOUR

44.40000 8,458.20190.500

0.00

0065 Erosion Log (8 Inch) 1,016.000

0.000

208-00007  
 

1,016.000

LF  

5.30000 5,384.801,016.000

0.00

0070 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

1,005.00000 2,010.002.000

0.00

0075 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

20.000

HOUR

59.30000 1,186.0020.000

0.00

0080 Removal and Disposal of Sediment (Equipment) 33.000

0.000

208-00105  
 

33.000

HOUR

59.10000 1,950.3033.000

0.00

0085 Erosion Control Supervisor 62.000

0.000

208-00205  
 

62.000

HOUR

100.00000 6,200.0062.000

0.00

0090 Reset Guardrail Type 7 110.000

0.000

210-01170  
 

110.000

LF  

2.90000 319.00110.000

0.00

0095 Reset Impact Attenuator 0.000

0.000

210-01300  
 

0.000

EACH

1,584.00000 0.000.000

0.00

0100 Modify Inlet 65.000

0.000

210-04020  
 

65.000

EACH

1,449.00000 94,185.0065.000

0.00

0105 Aggregate Base Course (Class 3) 62.000

0.000

304-03005  
 

62.000

CY  

9.30000 576.6062.000

0.00

0110 *Hot Mix Asphalt (Patching) (Asphalt) 81.520

0.000

403-00720  
 

81.520

TON 

280.00000 22,825.6081.520

0.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0200 I-70 Mainline 

0115 *Concrete Pavement (11 Inch) 85,055.000

0.000

412-01100  
 

85,055.000

SY  

41.23000 3,506,817.6585,055.000

0.00

0120 *Thin Bonded Overlay (Polyester Concrete) 1,195.000

0.000

519-03050  
 

1,195.000

CF  

96.80000 115,676.001,195.000

0.00

0125 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000

CY  

192.00000 0.000.000

0.00

0130 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

50,200.00000 50,200.001.000

0.00

0135 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

570,000.00000 570,000.001.000

0.00

0140 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

7,535.00000 7,535.001.000

0.00

0145 *Epoxy Pavement Marking 399.000

0.000

627-00005  
 

399.000

GAL 

73.60000 29,366.40399.000

0.00

0150 *Pavement Marking Paint (Waterborne) 795.000

0.000

627-00011  
 

795.000

GAL 

33.00000 26,235.00795.000

0.00

0155 *Preformed Plastic Pavement Marking (Type I) 2,718.000

0.000

627-01001  
 

2,718.000

SF  

9.90000 26,908.202,718.000

0.00

0160 *Preformed Plastic Pavement Marking (Type II) 48.000

0.000

627-02001  
 

48.000

SF  

10.40000 499.2048.000

0.00

0165 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 3,723.000

0.000

627-02010  
 

3,723.000

SF  

10.40000 38,719.203,723.000

0.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0200 I-70 Mainline 

0170 *Flagging 3,665.000

0.000

630-00000  
 

3,665.000

HOUR

18.50000 67,802.503,665.000

0.00

0175 *Traffic Control Inspection 5.000

0.000

630-00007  
 

5.000

DAY 

412.00000 2,060.005.000

0.00

0180 *Traffic Control Vehicle (Truck) 1.000

0.000

630-00009  
 

1.000

EACH

3,315.00000 3,315.001.000

0.00

0185 *Traffic Control Management 90.000

0.000

630-00012  
 

90.000

DAY 

757.00000 68,130.0090.000

0.00

0190 *Flashing Beacon (Solar) 25.000

0.000

630-80002  
 

25.000

EACH

257.00000 6,425.0025.000

0.00

0195 *Barricade (Type 3 M-D) (Temporary) 5.000

0.000

630-80338  
 

5.000

EACH

103.00000 515.005.000

0.00

0200 *Construction Traffic Sign (Panel Size A) 42.000

0.000

630-80341  
 

42.000

EACH

10.30000 432.6042.000

0.00

0205 *Construction Traffic Sign (Panel Size B) 157.000

0.000

630-80342  
 

157.000

EACH

10.30000 1,617.10157.000

0.00

0210 *Construction Traffic Sign (Panel Size C) 11.000

0.000

630-80343  
 

11.000

EACH

10.30000 113.3011.000

0.00

0215 *Construction Traffic Sign (Special) 148.000

0.000

630-80344  
 

148.000

SF  

16.50000 2,442.00148.000

0.00

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1.000

EACH

1,029.00000 1,029.001.000

0.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0200 I-70 Mainline 

0225 *Portable Message Sign Panel 184.000

0.000

630-80359  
 

184.000

DAY 

20.60000 3,790.40184.000

0.00

0230 *Drum Channelizing Device 260.000

0.000

630-80360  
 

260.000

EACH

20.60000 5,356.00260.000

0.00

0235 *Drum Channelizing Device (With Light) (Flashing) 1.000

0.000

630-80363  
 

1.000

EACH

20.60000 20.601.000

0.00

0240 *Drum Channelizing Device (With Light) (Steady Burn) 22.000

0.000

630-80364  
 

22.000

EACH

20.60000 453.2022.000

0.00

0245 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000

LF  

29.40000 0.000.000

0.00

0250 *Traffic Cone 50.000

0.000

630-80380  
 

50.000

EACH

1.00000 50.0050.000

0.00

0255 *Channelizing Device (Special) 0.000

0.000

630-80390  
 

0.000

EACH

20.60000 0.000.000

0.00

0260 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

5.000

0.000

630-85006  
 

5.000

EACH

1,544.00000 7,720.005.000

0.00

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A Fuel Cost Adjustment 1,104.440

0.000

700-70016  
 

1,104.440

F A 

1.00000 1,104.441,104.440

0.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0200 I-70 Mainline 

0280 F/A Roadway Smoothness Incentive -8,024.550

0.000

700-70018  
 

-8,024.550

F A 

1.00000 -8,024.55-8,024.550

0.00

0282 F/A Asphalt Cement Cost Adjustment 3,644.800

0.000

700-70019  
 

3,644.800

F A 

1.00000 3,644.803,644.800

0.00

0285 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0286 F/A On-The-Job Trainee 2,093.500

0.000

700-70021  
 

2,093.500

HOUR

2.00000 4,187.002,093.500

0.00

0290 F/A Quality Incentive Payment 171,103.050

0.000

700-70025  
 

171,103.050

F A 

1.00000 171,103.05171,103.050

0.00

0295 F/A Clean Culvert 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A Field Lab Facility 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A Incentive (Early Completion) 93,000.000

0.000

700-70035  
 

93,000.000

F A 

1.00000 93,000.0093,000.000

0.00

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 Conc CL P / CO-003 757.000

0.000

601-05016  
 

757.000

CY  

192.00000 145,344.00757.000

0.00

0665 2 In Elec Cond (P) (Spec) / CO-004 793.000

0.000

613-01201  
 

793.000

LF  

66.12000 52,433.16793.000

0.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0200 I-70 Mainline 

0670 Mobilization (w/o Autopay) / CO-005 MCR LI 01 4.000

0.000

626-00100  
 

4.000

L S 

1,200.00000 4,800.004.000

0.00

0675 6 In PP Underdrain / CO-005 MCR LI 02 598.000

0.000

605-00060  
 

598.000

LF  

20.00000 11,960.00598.000

0.00

0680 Seeding (Native) / CO-007 MCR LI 03 1.000

0.000

212-00006  
 

1.000

ACRE

500.00000 500.001.000

0.00

0685 Soil Conditioning / CO-007 MCR LI 04 1.000

0.000

212-00032  
 

1.000

ACRE

2,000.00000 2,000.001.000

0.00

0690 Spray-on Mulch Blanket CO-007 MCR LI 05 1.000

0.000

213-00012  
 

1.000

ACRE

2,500.00000 2,500.001.000

0.00

0695 Added Item (Lump Sum)/ Reset CDOT Wide Load Sign / 
CO-005 MCR LI 06

1.000

0.000

900-00014  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0700 Delin (Ty I) / CO-008 MCR LI 07 34.000

0.000

612-00001  
 

34.000

EACH

20.00000 680.0034.000

0.00

0705 Mobile Attenuator / CO-008 MCR LI 08 21.000

0.000

630-85041  
 

21.000

DAY 

210.00000 4,410.0021.000

0.00

CAT 6,002,931.550.006,002,931.55CURRENT AMT0200 $ $ $

CAT NO0201 Bair Ranch Rest Area 

0320 *Removal of Asphalt Mat (Planing) 11,020.000

907.000

202-00240  
 

11,927.000

SY  

7.10000 84,681.7011,927.000

6,439.70

0325 *Hot Mix Asphalt (Grading SX) (75) 1,123.520

0.000

403-34701  
 

1,123.520

TON 

76.50000 85,949.281,123.520

0.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0201 Bair Ranch Rest Area 

0330 *Asphalt Cement Performance Grade (PG 58-28) 56.290

0.000

411-03352  
 

56.290

TON 

923.00000 51,955.6756.290

0.00

0335 *Emulsified Asphalt (Slow-Setting) 379.000

0.000

411-10255  
 

379.000

GAL 

3.70000 1,402.30379.000

0.00

0340 *Epoxy Pavement Marking 39.000

0.000

627-00005  
 

39.000

GAL 

73.60000 2,870.4039.000

0.00

0345 *Pavement Marking Paint (Waterborne) 2.000

0.000

627-00011  
 

2.000

GAL 

33.00000 66.002.000

0.00

0350 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000

SF  

14.20000 0.000.000

0.00

CAT 226,925.356,439.70226,925.35CURRENT AMT0201 $ $ $

CAT NO0300 F-08-AE 

0355 *Removal of Asphalt Mat (Planing) 5,123.000

0.000

202-00240  
 

5,123.000

SY  

7.10000 36,373.305,123.000

0.00

0360 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000

SY  

59.60000 0.000.000

0.00

0365 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

75.50000 0.000.000

0.00

0370 Removal of Portions of Present Structure (Class 3) 3.000

0.000

202-00460  
 

3.000

SY  

121.00000 363.003.000

0.00

0375 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000

SY  

100.00000 0.000.000

0.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AE 

0380 Removal of Expansion Device 107.000

0.000

202-00504  
 

107.000

LF  

179.00000 19,153.00107.000

0.00

0385 Sandblasting Reinforcing Steel 10.000

0.000

202-05100  
 

10.000

SY  

6.00000 60.0010.000

0.00

0390 Reset Bridge Railing 20.000

0.000

210-00425  
 

20.000

LF  

15.10000 302.0020.000

0.00

0395 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000

SY  

45.20000 0.000.000

0.00

0400 Bridge Expansion Device (0-9 Inch) 71.000

0.000

518-01009  
 

71.000

LF  

2,347.00000 166,637.0071.000

0.00

0405 Bridge Expansion Device (Special) 36.000

0.000

518-01050  
 

36.000

LF  

116.00000 4,176.0036.000

0.00

0410 Polyester Concrete End Dam 240.000

0.000

518-02030  
 

240.000

CF  

385.00000 92,400.00240.000

0.00

0415 *Thin Bonded Overlay (Polyester Concrete) 4,238.000

0.000

519-03050  
 

4,238.000

CF  

96.80000 410,238.404,238.000

0.00

0420 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000

CY  

192.00000 0.000.000

0.00

0425 Reinforcing Steel (Epoxy Coated) 294.000

0.000

602-00020  
 

294.000

LB  

3.00000 882.00294.000

0.00

0430 *Weather Sensor 1.000

1.000

614-86735  
 

2.000

L S 

9,544.00000 19,088.002.000

9,544.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AE 

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 749,672.709,544.00749,672.70CURRENT AMT0300 $ $ $

CAT NO0301 F-08-AD 

0440 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000

SY  

100.00000 0.000.000

0.00

0445 Removal of Expansion Device 71.000

0.000

202-00504  
 

71.000

LF  

179.00000 12,709.0071.000

0.00

0450 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000

SY  

6.00000 0.000.000

0.00

0455 Reset Bridge Railing 31.000

0.000

210-00425  
 

31.000

LF  

15.10000 468.1031.000

0.00

0460 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000

SY  

45.20000 0.000.000

0.00

0465 Bridge Expansion Device (0-9 Inch) 71.000

0.000

518-01009  
 

71.000

LF  

2,347.00000 166,637.0071.000

0.00

0470 Polyester Concrete End Dam 119.000

0.000

518-02030  
 

119.000

CF  

385.00000 45,815.00119.000

0.00

0475 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000

CY  

502.00000 0.000.000

0.00

0480 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000

LB  

3.00000 0.000.000

0.00

CAT 225,629.100.00225,629.10CURRENT AMT0301 $ $ $
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0302 F-08-AZ 

0485 *Removal of Asphalt Mat (Planing) 858.000

0.000

202-00240  
 

858.000

SY  

7.10000 6,091.80858.000

0.00

0490 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000

SY  

59.60000 0.000.000

0.00

0495 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

75.50000 0.000.000

0.00

0500 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

121.00000 0.000.000

0.00

0505 Removal of Expansion Device 40.000

0.000

202-00504  
 

40.000

LF  

179.00000 7,160.0040.000

0.00

0510 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000

SY  

6.00000 0.000.000

0.00

0515 Reset Bridge Railing 16.000

0.000

210-00425  
 

16.000

LF  

15.10000 241.6016.000

0.00

0520 *Hot Mix Asphalt (Grading SX) (75) 137.190

0.000

403-34701  
 

137.190

TON 

76.50000 10,495.04137.190

0.00

0525 *Asphalt Cement Performance Grade (PG 58-28) 6.870

0.000

411-03352  
 

6.870

TON 

923.00000 6,341.016.870

0.00

0530 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000

GAL 

3.70000 0.000.000

0.00

0535 *Waterproofing (Membrane) 858.000

0.000

515-00120  
 

858.000

SY  

15.10000 12,955.80858.000

0.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0302 F-08-AZ 

0540 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000

SY  

45.20000 0.000.000

0.00

0545 Bridge Expansion Device (Neoprene) (0-4 Inch) 20.000

0.000

518-01304  
 

20.000

LF  

317.00000 6,340.0020.000

0.00

0550 Bridge Expansion Device (Neoprene)(0-9 Inch) 20.000

0.000

518-01309  
 

20.000

LF  

2,117.00000 42,340.0020.000

0.00

0555 Polyester Concrete End Dam 15.000

0.000

518-02030  
 

15.000

CF  

385.00000 5,775.0015.000

0.00

0560 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03050  
 

0.000

CF  

96.80000 0.000.000

0.00

0565 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000

CY  

192.00000 0.000.000

0.00

CAT 97,740.250.0097,740.25CURRENT AMT0302 $ $ $

CAT NO0303 F-08-AY 

0570 *Removal of Asphalt Mat (Planing) 696.000

0.000

202-00240  
 

696.000

SY  

7.10000 4,941.60696.000

0.00

0575 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000

SY  

59.60000 0.000.000

0.00

0580 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

75.50000 0.000.000

0.00

0585 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

121.00000 0.000.000

0.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0303 F-08-AY 

0590 Removal of Expansion Device 40.000

0.000

202-00504  
 

40.000

LF  

179.00000 7,160.0040.000

0.00

0595 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000

SY  

6.00000 0.000.000

0.00

0600 Reset Bridge Railing 16.000

0.000

210-00425  
 

16.000

LF  

15.10000 241.6016.000

0.00

0605 *Hot Mix Asphalt (Grading SX) (75) 75.000

0.000

403-34701  
 

75.000

TON 

76.50000 5,737.5075.000

0.00

0610 *Asphalt Cement Performance Grade (PG 58-28) 3.760

0.000

411-03352  
 

3.760

TON 

923.00000 3,470.483.760

0.00

0615 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000

GAL 

3.70000 0.000.000

0.00

0620 *Waterproofing (Membrane) 704.000

0.000

515-00120  
 

704.000

SY  

15.10000 10,630.40704.000

0.00

0625 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000

SY  

45.20000 0.000.000

0.00

0630 Bridge Expansion Device (Neoprene) (0-4 Inch) 20.000

0.000

518-01304  
 

20.000

LF  

317.00000 6,340.0020.000

0.00

0635 Bridge Expansion Device (Neoprene)(0-9 Inch) 20.000

0.000

518-01309  
 

20.000

LF  

2,117.00000 42,340.0020.000

0.00

0640 Polyester Concrete End Dam 15.000

0.000

518-02030  
 

15.000

CF  

385.00000 5,775.0015.000

0.00
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PCN: 19303-BID    ESTIMATE RUN 08/08/2013

PROJECT: IM 0702-330                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:41

CUMULATIVE
AMOUNT

CAT NO0303 F-08-AY 

0645 *Thin Bonded Overlay (Polyester Concrete) 12.000

0.000

519-03050  
 

12.000

CF  

96.80000 1,161.6012.000

0.00

0650 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000

CY  

192.00000 0.000.000

0.00

CAT 87,798.180.0087,798.18CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,507.00000 3,014.002.000

0.00

CAT 3,014.000.003,014.00CURRENT AMT0400 $ $ $

$ 7,393,711.1315,983.70$7,393,711.13$CURRENT AMTPROJECT TOTAL


